Original/Duplicate/Triplicate
CONTRACT CERTIFICATE

(For Other Works)

No. ***First & Final***

Date……2015

Division: **BBMP, Byatarayanapura** Sub-Division: **BBMP, Vidyaranyapura**

Bill Received No. Dated Divisional / Sub Divisional Cash Book Voucher No…….. Dated…….

Schedule Docket No. Head of Account: **Work Code: 009-14-000028**

Est.Cost: 5.00 Lakhs D.R.No. :

Name of Work (as per sanctioned estimate): **Maintenance of BBMP Drilled Borewells in ward No. 09, Vidyaranyapura Sub Division.**

Name of Contractor and Full Address: ***Sri V. Bharath Adithya, Contractor, # 48, 2nd Cross, Thindlu, Vidyaranyapura Post, Bangalore - 97.***

Reference to Agreement No. **EE/BTP/BBMP/E-PMT/ 16(11390)/WO/328/2013-14** Date: **13.02.2014**

Certified that the measurements were taken by me on and recorded of **Pages** **to** of measurement Book No. and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on ……and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer

II Memorandum of Payment

1) Total value of work done or supplies made as per account within
2) Deduct amount to be held in reserve being ……percent Rs……
3) " Balance
4) Deduct Payment:
   a. Amount of previous payment as in the Office Cash Book Voucher No……Dated……S.D. No……..… Amount adjusted towards cash advance recovery of
   b. Payments Now made { cost store or other material supplied. / recovery of amount creditable to this/other work / Amount paid on this bill Cheque / Cash.
5) Balance being unpaid value of work done held in reserve.
6) Deduct cash advance made on the Office cash Book Voucher No…… dated……less adjustments.
7) Net amount due to or from Contractor unadjustments items.
8) Advance to Contractor for materials brought to site (as detailed) within.
9) Value of Government materials supplied.

Total amount adjusted -

Contractor's Signature

Received Rs…….. (in words)…….

……

by cash and by adjustment of Payment as per memorandum (in final settlement of all demands)

(For use in the Office)

Witness
1.
2.

Dated Signature of Contractor

Paid by me by Cheque No……Dated……

Cash Rs……..

Dated……

Stamp

Initials of Officer making payment

Executive Engineer

Sl. No.		Unit
1	Lifting of Submersible pump set as per Soecification and direction etc., complete and as per the directions of the Engineer-in-charge of the work	No.
2	Transportation of pumping machineries etc., complete and as per the directions of the Engineer-in-charge of the work	No.
3	Labour charges (over hauling) etc., complete and as per the directions of the Engineer-in-charge of the work	No.
4	**A) Repairs to Motor:** Rewinding of submersible pump sets with copper insulation wire of suitable gauge as per ISI specification with guarantee of 6 months. etc., complete and as per the directions of the Engineer-in-charge of the work **A) 10 HP Motor**	No.
5	**B) 12.5 HP Motor**	
6	Starter (with one year Guarantee) etc., complete and as per the directions of the Engineer-in-charge of the work	No.
7	Rotor (with one year Guarantee) etc., complete and as per the directions of the Engineer-in-charge of the work	No.
8	Upper Flange etc., complete and as per the directions of the Engineer-in-charge of the work	No.
9	Lower Housing etc., complete and as per the directions of the Engineer-in-charge of the work	No.
10	Carbon Housing etc., complete and as per the directions of the Engineer-in-charge of the work	No.
11	Thrust bearing block assembly complete with Segment bearing pad.etc., complete and as per the directions of the Engineer-in-charge of the work	No.
12	**C) Replacement of pump parts:** The following main components of submersible pump sets requiring replacement. Oil Seal etc., complete and as per the directions of the Engineer-in-charge of the work	No.
13	Oil Seal Steel Bush etc., complete and as per the directions of the Engineer-in-charge of the work	No.
14	Guide vane etc., complete and as per the directions of the Engineer-in-charge of the work	No.
15	Impeller Shell moulded with aluminium Bronze) etc., complete and as per the directions of the Engineer-in-charge of the work	No.
16	Discharge outlet (D.O) Bearing D.O Steel Bush etc., complete and as per the directions of the Engineer-in-charge of the work	No.
17	Steel Bush etc., complete and as per the directions of the Engineer-in-charge of the work	No.
18	Pump shaft made out of stainless steel Centreless ground with key way (upto 8 stages) etc., complete and as per the directions of the Engineer-in-charge of the work	No.
19	Non – return valve (NRV) assembly complete with rubber 'O' Ring etc., complete and as per the directions of the Engineer-in-charge of the work	No.
20	Cable Guard etc., complete and as per the directions of the Engineer-in-charge of the work	No.
21	Brass Filter etc., complete and as per the directions of the Engineer-in-charge of the work	No.
22	Re-erection charges of pumping machineries including overhauling and pointing etc., complete and as per the directions of the Engineer-in-charge of the work	Each
23	Supplying and drawing 3 core flat PVC sheathed submersible pump cable manufactured with electrolytic grade copper with flexible copper conductor confirming to table 3 class 5 of IS:8130-1984 and virgin grade PVC insulation and sheathed suitable for working voltage upto 1100 Volts. P. No. 49/ I No. 29-b(1) **4 Sqm mm of 56 strands 0.3mm dia Group - A** etc., complete and as per the directions of the Engineer-in-charge of the work	Mtr
	Total	
	Decuction 1% for Released Materials	
	Grand Total	

CERTIFICATE

1. Certified that the above work done satisfactory and no materials issued from departmentally.

Previous Measurement		Present Measurement			Total Upto Date		Remarks
Qty.	Cost	Qty.	Rate Rs. P.	Amount	Qty	Cost	
-	-	15	840.00	12600.00	15.00	12600.00	
-	-	15	885.00	13275.00	15.00	13275.00	
-	-	15	549.00	8235.00	15.00	8235.00	
-	-	5	3700.00	18500.00	5.00	18500.00	
-	-	10	4745.00	47450.00	10.00	47450.00	
-	-	15	5040.00	75600.00	15.00	75600.00	
		15	Rs.4,650.00	69750.00	15.00	69750.00	
-	-	15	345.00	5175.00	15.00	5175.00	
-	-	15	650.00	9750.00		9750.00	
-	-	15	470.00	7050.00		7050.00	
-	-	15	1150.00	17250.00		17250.00	
-	-	15	120.00	1800.00		1800.00	
-	-	15	145.00	2175.00		2175.00	
-	-	225	175.00	39375.00		39375.00	
-	-	225	430.00	96750.00		96750.00	
-	-	15	445.00	6675.00		6675.00	
-	-	15	150.00	2250.00		2250.00	
-	-	15	950.00	14250.00		14250.00	
-	-	15	1340.00	20100.00		20100.00	
-	-	15	145.00	2175.00		2175.00	
-	-	15	245.00	3675.00		3675.00	
-	-	15	900.00	13500.00		13500.00	
-	-	70	145.00	10150.00		10150.00	
				497510.00		**497510.00**	
				4975.10		**4975.10**	
				492534.90		**492534.90**	

Assistant Executive Engineer
Vidyaranyapura Sub Division,
BBMP, Bangalore - 97